



Uganda National Roads Authority

Plot 3-5 New Port Bell Road,
UAP Nakawa Business Park Block C& D
P.O. Box 28487
Kampala, Uganda
In any correspondence on this subject
Please quote UNRA/2019/NPE/DCC/03/01

22 May 2019

M/s KOM Consult Ltd
Consulting Engineers and Planners
Plot 7 KOME Crescent,
P.O Box 40108 Kampala

Tel: +256-414-323666
Fax: +256-414-323666
Email: info@komconsult.co.ug
Web: [komconsult .co.ug](http://komconsult.co.ug)

Attention: Ms Betty Nakamya

**PROJECT: CONSULTANCY SERVICES FOR A TWO YEAR FRAMEWORK
CONTRACT FOR DATA COLLECTION ON UNPAVED NATIONAL ROADS (5
LOTS) LOT 3: SOUTHERN REGION**

Ref: UNRA/SERVICES/2014-15/00033/03

Extension of contract period to 24 June 2019

Reference is made to your contract that was signed on 24 April 2017, commenced on 24 May 2017 for contract duration of 24 months with a completion date of 24 May 2019, and to your letter dated 21 May 2019 requesting for additional time extension without extra costs.

Pursuant to sub-clause 54(d) of the PPDA regulations, you are informed that the contract of the above mentioned project has been extended to end on 24 June 2019 without monetary considerations.

You are advised to commit all necessary resources and deliver all the pending planned contractual obligations under your contract by the due date.

Yours sincerely,

Isaac Menya
CONTRACT MANAGER

IM/DNPE



Uganda National Roads Authority

Plot 3-5 New Port Bell Road,
UAP Nakawa Business Park Block C& D
P.O. Box 28487
Kampala, Uganda
In any correspondence on this subject
Please quote UNRA/2019/NPE/DCC/01/01

22 May 2019

M/s KOM Consult Ltd
Consulting Engineers and Planners
Plot 7 KOME Crescent,
P.O Box 40108 Kampala

Tel: +256-414-323666
Fax: +256-414-323666
Email: info@komconsult.co.ug
Web: komconsult.co.ug

Attention: Ms Betty Nakamya

**PROJECT: CONSULTANCY SERVICES FOR A TWO YEAR FRAMEWORK
CONTRACT FOR DATA COLLECTION ON UNPAVED NATIONAL ROADS (5
LOTS) LOT 1: CENTRAL REGION**

Ref: UNRA/SERVICES/2014-15/00033/01

Extension of contract period to 24 June 2019

Reference is made to your contract that was signed on 24 April 2017, commenced on 24 May 2017 for contract duration of 24 months with a completion date of 24 May 2019, and to your letter dated 21 May 2019 requesting for additional time extension without extra costs.

Pursuant to sub-clause 54(d) of the PPDA regulations, you are informed that the contract of the above mentioned project has been extended to end on 24 June 2019 without monetary considerations.

You are advised to commit all necessary resources and deliver all the pending planned contractual obligations under your contract by the due date.

Yours sincerely,

Isaac Menya
CONTRACT MANAGER

IM/DNPE