



Uganda National Roads Authority

Memo

To: Director Corporate Services

Thru: Director, Network Planning and Engineering

From: Manager Network Planning

Date: 29 September 2020

Re: **NATIONAL ROAD AND BRIDGE NETWORK CONDITION
ASSESSMENT FY 2020/21 (PAVED ROADS)**

As part of the annual monitoring of the Road and Bridge network performance and subsequently planning for interventions, we have scheduled to collect Road inventory and condition data on the paved roads network. This activity is to be done using in-house staff with a blend of field assistants and shall be supervised by the Network Engineer.

This data shall be used to update the Road and Bridges data bank, facilitating the operation of the Road and Bridge Asset Management Systems and finally out putting maintenance and upgrading plans, as well as providing information on the operational condition and capacity of the Road and Bridges network.

This exercise is planned to start this October and run for approximately 3 months covering inventory and condition survey of about 5,398km of paved roads.

Please find attached an implementation schedule, detailed breakdown of logistical requirements and costs totaling to **UGX 121,420,000 (One Hundred Twenty One Million, Four Hundred Twenty Thousand Shillings Only)**. These funds were budgeted under the Road fund work plan.

For purposes of proper coordination and management of all activities, schedules for release of funds in a monthly phased manner is also attached here.

The purpose of this memo therefore, is to request for your approval and subsequent release of the funds to enable the team undertake this exercise.

IM/IW/DNPE

Budget for Inventory for Paved Roads Network

1. Training Paved Road Inventory

No	Description	Unit	Rate	Quantity	Amount	Remarks
1	Network Engineer	Days	25,000	2	50,000	Dinah Basangwa
2	Network Technicians (04)	Days	25,000	8	200,000	Michael Akol, Doreen Wafula, Christine Mutesi and Francis Asaba
3	Graduate Engineer Trainee (02)	Days	25,000	4	100,000	Prisca Nanjehe, Irene Mugaba
4	Fleet Assistants (06)	Days	25,000	12	300,000	Joseph Tumwine, Charles Munyira, Tusilime David, Andrew Ariko, Richard Natoolo
5	Field Assistants (09)	Days	100,000	18	1,800,000	E-Cash
Sub Total 1					2,450,000	

2. Road Inventory Surveys

No	Description	Unit	Rate	Quantity	Amount	Remarks
1	Network Technician (4 @32nights)	Nights	200,000	128	23,280,000	Michael Akol, Doreen Wafula, Christine Mutesi and Francis Asaba
2	Graduate Engineer Trainees (2 @32nights)	Nights	100,000	64	6,040,000	Prisca Nanjehe, Irene Mugaba
3	Fleet Assistants (5 @32nights)	Nights	100,000	160	15,100,000	Joseph Tumwine, Charles Munyira, Tusilime David, Rashid Ssimbwa, Andrew Ariko
4	Field Assistants (9 @32nights)	Nights	100,000	288	28,800,000	E-Cash
5	Data entry (2 @30nights)	Nights	100,000	60	6,000,000	E-Cash
Sub Total 2					79,220,000	The production rate is 40km per day

3. Supervision

No	Description	Unit	Rate	Quantity	Amount	Remarks
1	Network Engineer	Nights	200,000	14	2,800,000	Dinah Basangwa
2	Fleet Assistant	Nights	100,000	14	1,400,000	Richard Natoolo
Sub Total 3					4,200,000	
TOTAL					85,870,000	



29/09/2020

Budget for Road Visual condition Assessment Paved Network using MOBICAP

1. Training Condition Assessment

No	Description	Unit	Rate	Quantity	Amount (UGX)	
1	Network Engineer	Days	25,000	2	50,000	Dinah Basangwa
2	Network Technicians (04)	Days	25,000	8	200,000	Michael Akol, Doreen Wafula, Christine Mutesi and Francis Asaba
3	Graduate Engineer Trainee (02)	Days	25,000	4	100,000	Prisca Nanjehe, Irene Mugaba
4	Fleet Assistants (05)	Days	25,000	8	200,000	Joseph Tumwine, Julius Matsiko, Charles Munyira, David Tuslime, Richard Natoolo
5	Fleet Assistants (02)	Days	100,000	4	400,000	E-Cash
Sub Total 1					950,000	

2. Paved Visual Condition Assessments

No	Description	Unit	Rate	Quantity	Amount	Remarks
1	Network Technician (4 @19nights)	Nights	200,000	76	15,200,000	Michael Akol, Doreen Wafula, Christine Mutesi and Francis Asaba
2	Graduate Engineer Trainees (2 @19nights)	Nights	100,000	38	3,800,000	Prisca Nanjehe, Irene Mugaba
3	Field Assistants (2 @19nights)	Nights	100,000	38	3,800,000	E-Cash
4	Fleet Assistants (4 @19nights)	Nights	100,000	76	7,600,000	Joseph Tumwine, Julius Matsiko, Charles Munyira, David Tuslime
Sub Total 2					30,400,000	The production rate is 100km per day

3. Supervision

No	Description	Unit	Rate	Quantity	Amount	
1	Network Engineer	Nights	200,000	14	2,800,000	Dinah Basangwa
2	Fleet Assistant	Nights	100,000	14	1,400,000	Richard Natoolo
Sub Total 3					4,200,000	

TOTAL

35,550,000

4. SUMMARY

a	MOBICAP				35,550,000	
b	Inventory				85,870,000	
GRAND TOTAL (UGX)					121,420,000	

29/09/2020

Schedule for Calibration of ROMDAS, Training, Road Condition Surveys and Supervision

S/N	Activity	Days	Oct-20				Nov-20				Dec-20				Jan-21			
			WEEK 01	WEEK 02	WEEK 03	WEEK 04	WEEK 01	WEEK 02	WEEK 03	WEEK 04	WEEK 01	WEEK 02	WEEK 03	WEEK 04	WEEK 01	WEEK 02	WEEK 03	WEEK 04
a	Inventory	2																
1.	Training Paved Road Inventory	32																
2.	Paved Road Inventory Surveys	14																
3.	Supervision	2																
b	Mobicap	2																
1.	Training Condition Assessment	19																
2.	Paved Visual Condition Assessments	14																
3.	Supervision	14																

NUMBER OF DAYS

Staff Name	Oct-20	Nov-20	Dec-20	Jan-21
Dinah Basangwa, Network Engineer	2SDA + 7Nights	7Nights	2SDA + 7Nights	7Nights
Michael Akol, Network Technician	2SDA + 16Nights	16Nights	2SDA + 10Nights	9Nights
Doreen Walida, Network Technician	2SDA + 16Nights	16Nights	2SDA + 10Nights	9Nights
Christine Mutesi, Network Technician	2SDA + 16Nights	16Nights	2SDA + 10Nights	9Nights
Francis Asaba, Network Technician	2SDA + 16Nights	16Nights	2SDA + 10Nights	9Nights
Prisca Mupfema, Graduate Engineer Trainee	2SDA + 16Nights	16Nights	2SDA + 10Nights	9Nights
Irene Mugaba, Graduate Engineer Trainee	2SDA + 16Nights	16Nights	2SDA + 10Nights	9Nights
Joseph Tumwine, Fleet Assistant	2SDA + 16Nights	16Nights	2SDA + 10Nights	9Nights
Charles Munyira, Fleet Assistant	2SDA + 16Nights	16Nights	2SDA + 10Nights	9Nights
David Tusime, Fleet Assistant	2SDA + 16Nights	16Nights	2SDA + 10Nights	9Nights
Rashid Simbwa, Fleet Assistant	2SDA + 16Nights	16Nights	2SDA + 10Nights	9Nights
Andrew Arko, Fleet Assistant	2SDA + 16Nights	16Nights	2SDA + 10Nights	9Nights
Julius Mwikoko, Fleet Assistant	2SDA + 16Nights	16Nights	2SDA + 10Nights	9Nights
Richard Naloolo, Fleet Assistant	2SDA + 7Nights	7Nights	2SDA + 7Nights	7Nights

E-Cash Recipients	Oct-20	Nov-20	Dec-20	Jan-21
Field Assistant1	18 Days	16 Days	12 Days	9 Days
Field Assistant2	18 Days	16 Days	12 Days	9 Days
Field Assistant3	18 Days	16 Days	12 Days	9 Days
Field Assistant4	18 Days	16 Days	12 Days	9 Days
Field Assistant5	18 Days	16 Days	12 Days	9 Days
Field Assistant6	18 Days	16 Days	12 Days	9 Days
Field Assistant7	18 Days	16 Days	12 Days	9 Days
Field Assistant8	18 Days	16 Days	12 Days	9 Days
Field Assistant9	18 Days	16 Days	12 Days	9 Days
Data Entry	15 Days	15 Days	15 Days	15 Days
Data Clerk1	15 Days	15 Days	15 Days	15 Days
Data Clerk2	15 Days	15 Days	15 Days	15 Days

29/09/2020

[Signature]